Location Construction Request (LCR) and Approval Form

This approval form is a REQUIREMENT and approval must be obtained from the Grant Implementation Team (GIT) PRIOR TO COMMENCEMENT OF ANY AND ALL CONSTRUCTION.
this signed approval for fiber could result in a revoking of the grant monies and fines with the various state and federal agencies.

Failure to obtain

compliance . Once the Special Awards Conditions are confirmed, it will be considered for approval by the GIT and WVOT.**

**All Community Anchor Institutions (CAls) location construction requests (LCRs) must be submitted to BTOP_LCR@wv.gov for approval. Upon receipt, the request will first be compared to the EA for

Community Anchor Institution (CAl)
Tenant:

DUVAL PK-8

Count :‘LINCOLN

Customer: State of WV - BTOP Funding
LCR # lgzz/-\oz [ [ FTR Project #:[1210271
State Contact: _| Cindy Smith | |_FTR Contact: [JASON ANDERSON
Telephone #: | [304.957.6005 | | Telephone #:|304.344.7232
Building Type: (Select from
Address: 5304 STRAIGHT FORK RD, GRIFFITHSVILLE WV_25521 - PO BOX 67 GRIFFITHSVILLE WV 25521 drop-down):
GPS Start: 38.23844 -81.98929 Educationsl Instution v
co: GRIFFITHSVILLE- 16,356' TO CO GPS Stop: 38.23898 -81.992756 |qum of Way Considerations:
Brief description of the special
construction work PLACE FIBER CABLE FROM POLE 2/73 TO THE DUVAL PK-8 SCHOOL
athways.
Acct Footage / (existing or Material Engineering Placing Splicing Vendor/
Description code Quantity new) Investment Dollars Dollars Dollars Contractor Total Reinforcement/Reusability
Aerial Fiber 82C 1450 Existing $4,708 $1.206 $2,631 $480 $11,123 $20,147.95 100% reusable non-feader route -
|Entrance Fiber 82C 150 Existing $2,615 $134 $292 $480 $161 $3,682.87 Entrance cable A
Poles 1c 1 New $338 $337.90 100% reusable non-feeder route -
$0.00 -
$0.00 hd
$0.00 v
$0.00 hd
$0.00 v
$0.00 v
$0.00 v
TOTAL 1,600 $7,661.11 $1,340 $2,923 $960 $11,284.48 $24,168.72__ |
BTOP Specific Information:
Breakdown of Material Investment Fiber Counts: Additional Comments: (include location where fiber is terminated and explanation of discrepancies between planned and
actual,
FIBER CABLE- 1,525’ Broadband use Estimated Build 1449' Actual Build 1600' Difference 151' Difference between estimated/actual may be attributed to the
POLES- 1 (PUSH BRACE) 5 anchors placement of maintenance loops, as well as starting at pole 2/73. Existing entrance.
lextra capacity 28

TS

| hereby certify the estimates contained on this LCR approval form are true and accurate.

12/8/2011

Signature:

Frontier Representative

Date

DO NOT WRITE BELOW THIS LINE - EA, GIT and WVOT use ONLY

Special Award Conditions:

rogrammatic

X SHPO Clearance BUILDING IS LESS THAN 50 YEARS OLD. BMPS DO NOT APPLY.
X WVDEP Storm Water Clearance
NA COE Clearance
X WVDNR Clearance
X USFWS Clearance
I hereby certify the information contained on this approval form is true and accurate, made in complete compliance with this grant, and meets all Special Award
Conditions (SAC), including but not limited to:environmental assessment, etc.
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A G 4/30/2012
Signature: Teresa Schuller, Environmental Project Manager Date
¢ R O 8 5 A
Approved: 5/2/2012
Signature: WVOT John D. Dunlap , Director Infrastucture Design and Operations Date
77/,)9'/ [ 7 e
Approved: X 5/1/2012
Signature: GIT Michael L. , Project ject Director Date
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